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Agenda

Introductions

Implementation Status
Network Performance
Network Operations

Network Security

Open Discussion/Next Meeting




DOEnet HQ Team

Federal Project Manager
TELIS Project Manager
Project Coordinator
Network Engineers

Rich Otis

John Bullock

Toni Love

Kellep Charles (KC)
Hieu Dang

Warren Jordan
Greg Magann
Bobby Rizvi



Network Outages

August Outages
4 Circuit or PVC Outages

September Outages
6 Circuit or PVC Outages
24.88 Hours of Site Outages

UBR/Back-up PVC Test Plan



Implementation Status
Initial Connectivity

Carlsbad Area Office - Qwest has
determined funds are not available to
complete buildout. Order remains in place
with Sprint. Exploring alternative connectivity
options.



Implementation Status -

DS-3 Circuits Upgrades

ldaho Operations Office - Delivery of DS-
3 Circuit delayed until November 2000.

NREL/Golden - Construction delays. No
FOC date on delivery of DS-3 circuit.

Ohio Field Office - Construction work on
hold pending delivery of fiber. No FOC date

on delivery of the DS-3 circulit.

Richland Operations Office - Cutover
completed.



Help Desk Activities

August 2000 — 23 Tickets
4 Circuit Outages/ 3 Child
2 Performance Anomalities
2 HQ Configuration - Router
4 Site Configuration
4 Power
1 Network Hardware
1 Site Hardware
2 Other / NTF



Help Desk Activities

September 2000 — 29 Tickets
6 Circuit Outages/ 8 Child
1 HQ Configuration - Router
4 Site Configuration
1 Site Hardware
2 Education/Information
5 Other / NTF
2 Requests



Network Security

Phase Il - Network Implementation Plan

Corrective Action Plan in response to
the Unclassified Cyber Security Review
of the Department of Energy was
completed July 31, 2000

DOEnNet Security Enhancements
scheduled to be completed by 12/15/00




Network Security Pilot - 10 Sites

Provide network perimeter protection
Stateful Inspection Firewalls

Implement network intrusion detection
capablility at each site

Increased use of features in existing
equipment
separation of traffic by IP tunneling of
PVC configuration

network access list



Network Security Implementation
Schedule

Communicate Site Requirements

(Rac
Com

K Space and Power) - 10/02/00

nlete Test Plan and Deployment

Schedule - 10/20/00
Complete Testing - 11/10/00
Site Deployment - 11/15-12/15/00
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General Information

Request for Connectivity

Bonneville Power Administration

Compliance with connection requirements
being verified

Scheduled to be connected 10/23/00
Connectivity will be established with BPA/HQ

Yucca Mountain
Scheduled to be connected 10/21/00



Next Meeting(s)

SCC Video Teleconference -
November 8, 2000



